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Texas State Soil and Water Conservation Board 

Clean Water Act §319(h) Nonpoint Source Grant Program 

FY 2014 Workplan 14-03 
 

 

SUMMARY PAGE 

 

Title of Project Implementing Agricultural Nonpoint Source Components of the Leon Watershed Protection 

Plan 

Project Goals  Provide technical assistance to agricultural producers for the development of Water 

Quality Management Plans (WQMPs) and implementation of Best Management Practices 

(BMPs) and track progress 

 Provide educational programs to increase stakeholders and citizens knowledge about 

water quality issues in the watershed 

 Conduct status reviews on WQMPs to track implementation success 

 Foster coordinated technical assistance activities between TSSWCB, the local SWCD, 

and NRCS 

 Inform and coordinate project efforts with the Leon River Watershed Steering 

Committee, Watershed Coordinator, and Feral Hog Extension Assistant 

Project Tasks (1) Project administration; (2) Promotion and implementation of the TSSWCB WQMP 

Program 

Measures of Success  Provide needed technical assistance to agricultural producers;  

 Development and implementation of WQMPs; 

 Implementation of management measures outlined in the Leon River WPP; 

 Reduction in potential pollutant loads of streams from NPS pollution from 

agricultural operations 

Project Type Implementation (X ); Education ( ); Planning ( ); Assessment ( ); Groundwater ( ) 

Status of Waterbody on 

2012 Texas Integrated 

Report 

Segment ID 

1221 – Leon River below Proctor Lake 

1221A – Resley Creek 

1221B – South Leon River 

1221C – Pecan Creek 

1221D – Indian Creek 

1221E – Plum Creek 

1221F – Walnut Creek 

Parameter 

Bacteria 

Bacteria 

Bacteria 

n/a 

Bacteria 

n/a 

Bacteria 

Category 

5b 

5b 

5b 

2 

5b 

3 

5b 

Project Location 

(Statewide or 

Watershed and County) 

The Leon River Watershed below Proctor Lake and above Belton Lake in Comanche, 

Hamilton, Erath, Coryell, Mills and Bell Counties  

Key Project Activities Hire Staff (X); Surface Water Quality Monitoring ( ); Technical Assistance (X); 

Education (X); Implementation (X); BMP Effectiveness Monitoring ( ); 

Demonstration ( ); Planning ( ); Modeling ( ); Bacterial Source Tracking ( ); Other ( ) 

2012 Texas NPS 

Management Program 

Reference 

 Component 1 – Long Term Goal – Objectives 1, 2, 3 

 Component 1 – Short Term Goal 2 – Objectives A, B, D 

 Component 1 – Short Term Goal 3 – Objectives A, D G 

 Components 2, 3 and 4 

Project Costs Federal $134,498 Non-Federal $0 Total $134,498 

Project Management Hamilton-Coryell SWCD #506 

Project Period October 1, 2014 – September 30, 2017 
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Part I – Applicant Information 

 

 

Applicant 

 

Project Lead B W Teague, Hamilton-Coryell SWCD 

Title Chairman of Hamilton-Coryell SWCD  

Organization Hamilton-Coryell Soil and Water Conservation District #506 

E-mail Address hamiltoncoryellswcd@tx.nacdnet.org 

Street Address 2180 North Main 

City Hamilton County Hamilton State TX Zip Code 76531 

Telephone Number 254-386-3798 Fax Number  

 

Project Partners 

 

Names Roles & Responsibilities 

Texas State Soil and Water Conservation 

Board (TSSWCB) 

Provide state oversight and management of all project activities and 

ensure coordination of activities with related projects and TCEQ. 

Hamilton-Coryell Soil and Water 

Conservation District (SWCD 506) 

Supervise one technician.  Develop, implement and maintain WQMPs. 

Conduct status reviews. Responsible for all project deliverables.    

Upper Leon Soil and Water Conservation 

District (#525) 

Collaborate with SWCD 506 to promote stakeholder participation in 

WQMPs and support the work of the technician in the Upper Leon 

portion of the Leon River Watershed. 

United States Department of Agriculture-

Natural Resources Conservation Service 

(NRCS) 

Support SWCD Technician in the development, implementation, and 

maintenance of WQMPs.  Provide training as necessary to the technician. 

Texas A&M AgriLife Extension Service – 

Institute of Renewable Natural Resources 

Support the SWCD Technician in educational program and resource 

development and delivery and in maintaining communication with the 

Steering Committee and Watershed Coordinator. Collaborate with SWCD 

506 to track implementation of BMPs for incorporation into the Leon 

River WPP biennial update. 

Leon River Watershed Steering 

Committee 

Collaborate as critical local stakeholders and play a lead role in 

communicating with other local stakeholders. 
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Part II – Project Information 

 

 

Project Type 

 

Surface Water X Groundwater   

Does the project implement recommendations made in (a) a completed WPP, (b) an adopted 

TMDL, (c) an approved I-Plan, (d) a Comprehensive Conservation and Management Plan 

developed under CWA §320, (e) the Texas Coastal NPS Pollution Control Program, or (f) the 

Texas Groundwater Protection Strategy? 

Yes X No  

If yes, identify the document. 
Watershed Protection Plan for the Leon River Below Proctor Lake and Above Belton 

Lake 

If yes, identify the agency/group that 

developed and/or approved the document. 

 

Brazos River Authority 

Year 

Developed 
2011 

 

Watershed Information 

 

Watershed or Aquifer Name(s) 
Hydrologic Unit 

Code (12 Digit) 
Segment ID 

Category on 

2012 IR 
Size (Acres) 

 

Leon River Watershed below Proctor Lake 

and above Belton Lake 

120702010501 – 

120702010509, 

120702010601 – 

120702010605, 

120702010701 – 

120702010705, 

120702010801 – 

120702010806, 

120702010901 – 

120702010908, 

120702011002 

1221 5a 871,488 
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Water Quality Impairment 

 

Describe all known causes (i.e., pollutants of concern) and sources (e.g., agricultural, silvicultural) of water quality 

impairments or concerns from any of the following sources: 2012 Texas Integrated Report, Clean Rivers Program Basin 

Summary/Highlights Reports, or other documented sources. 

 

2012 Texas Integrated Report 

  Impairment Category Year Listed 

Segment 1221: Leon River: 
1221_01 From the confluence w/ Lake Belton upstream to 

confluence w/ unnamed tributary in Coryell County bacteria 5b 1996 

1221_03 From the confluence w/ Stillhouse Creek, upstream to 

confluence w/ Plum Creek bacteria 5b 1996 

1221_04      From the confluence with Plum Creek, upstream to the 

confluence with Pecan Creek 

1221_05 From confluence with Pecan Creek, upstream to 

confluence w/ South Leon Creek bacteria 5b 1996 

1221_06 From confluence with South Leon Creek upstream to 

confluence w/ Walnut Creek bacteria 5b 1996 

Segment 1221A: Resley Creek: 

1221A_01 From confluence of Leon River upstream to unnamed 

tributary approx. 1 mi. N of Comanche Co. Line bacteria 5b 2004 

  dissolved oxygen 5b 2006 

1221A_02 From confluence of unnamed tributary upstream to upper 

end of water body; approx. 1.0 miles NW of Dublin bacteria 5b 2004 

Segment 1221B: South Leon River: 
1221B_01 Entire water body bacteria 5b 2006 

Segment 1221D: Indian Creek: 
1221D_01 From confluence with Leon River upstream to 

Armstrong Creek bacteria 5b 2006 

1221D_02 From confluence with Armstrong Creek upstream to 

headwaters of water body bacteria 5b 2006 

Segment 1221F: Walnut Creek: 
       1221F_01 Entire water body                                                          bacteria           5b    2006 
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Project Narrative 

 

Problem/Need Statement 

Between January 2005 and April 2008 stakeholders throughout the Leon Watershed from Proctor Lake downstream to 

Belton Lake began to advocate a more locally driven process than that which was occurring through the TMDL 

process.  Local stakeholders expressed interest in taking an active role in defining specific voluntary strategies to reduce 

bacteria loadings throughout the watershed and saw the WPP process as a more effective vehicle for pursuing this 

objective.  Brazos River Authority (BRA) received a CWA §319(h) nonpoint source grant from the Texas State Soil 

and Water Conservation Board (TSSWCB) and the EPA to support development of this WPP.  Parsons was hired to 

support BRA with the development of the WPP providing technical analysis, stakeholder coordination, and other 

expertise.  The project team of BRA and Parsons received input from stakeholders of the Leon River watershed 

throughout this watershed planning process.  TSSWCB Project 12-04 entitled Coordinating Implementation of the Leon 

River Watershed Protection Plan provided funding to hire a watershed coordinator and continue stakeholder meetings 

in order to implement and address EPA comments to the WPP.   

  
Through the WPP development process, stakeholders identified several categories of potential nonpoint sources of 

bacteria in the watershed: forestland, cropland, rangeland, waste application fields, and 

residential/commercial/industrial.  GIS shapefiles, livestock census, observations, stakeholder input, and TCEQ’s draft 

TMDL report were all utilized to estimate distributions and the degree of contribution of these potential pollutant 

sources within the watershed.  Based on these results, management measures were developed to address each of the 

potential sources. The timeline for full implementation of all the management measures in the Leon WPP is 10 years; 

this project supports that process for 3 of those years. 

 

As identified during development of the WPP, nonpoint agricultural sources of pollutant loading may be addressed by 

implementing BMPs on agricultural operations. Agricultural producers, along with SWCDs, TSSWCB and NRCS, 

have been collaborating to protect the natural resources in Texas for decades. Through the TSSWCB’s WQMP 

Program, farmers and ranchers routinely implement BMPs on their land utilizing financial and technical assistance 

programs of SWCDs who receive state and federal funds from TSSWCB, EPA, and NRCS. A WQMP is a site-specific 

plan developed through, and approved by, SWCDs which includes appropriate land treatment practices, production 

practices, management measures, and technologies that prevent and abate agricultural and silvicultural nonpoint source 

pollution. The BMPs prescribed in a WQMP are defined in the NRCS Field Office Technical Guide. SWCDs provide 

technical assistance to producers seeking to develop a WQMP.  TSSWCB and NRCS have various financial assistance 

programs that help producers implement a WQMP. Because of this, and similar programs, the State of Texas has been 

able to demonstrate major successes in the improvement of water quality conditions through on-the-ground 

conservation results.   

 

Expanding participation of agricultural producers in WPP implementation is essential to achieve water quality 

improvement. As an established and well-known local entity, the Hamilton-Coryell SWCD is uniquely situated to 

engage and support agricultural producers in watershed restoration and protection efforts, including implementation of 

appropriate BMPs to address nonpoint source pollution. 

 

Technical support from the Hamilton-Coryell and Upper Leon SWCDs and NRCS personnel is critical for proper 

selection and placement of appropriate management measures on individual agricultural properties. However, due to the 

number of management plans that will be needed, a new position dedicated specifically to WQMP development in the 

watershed will be necessary to provide direct assistance to agricultural producers, with emphasis on the sources and 

geographical areas within the watershed identified through the Leon WPP. 

 

 

 

 

 

 



TSSWCB CWA §319(h) 

Project 14-03  
2-7-17 

Page 6 of 14 

 

 

Project Narrative 

 

General Project Description  

A comprehensive watershed approach focused on the most significant potential sources of NPS pollution contributing 

to the current impairments was used for WPP development.  Recommended BMPs were identified for implementation 

by the Steering Committee, focus groups and partner agencies (Table 5.1 in the WPP). This project provides funding to 

support implementation of recommended agricultural management measures identified for action in the WPP during the 

10-year implementation schedule. 

 

To achieve this goal, the TSSWCB will administer federal CWA §319(h) funds through the Hamilton-Coryell SWCD 

#506 for support of one District Technician who will provide technical assistance to agricultural producers in 

developing and implementing WQMPs and Prescribed Grazing Plans in the Leon Watershed.  WQMPs are developed 

according to the NRCS Field Office Technical Guide. Once the WQMP is developed, it will be sent to the appropriate 

TSSWCB regional office for technical review and certification. Upon certification of the WQMP, the District 

Technician will work with the landowners to implement the BMPs prescribed in the WQMP. 

 

The District Technician will be placed in the Hamilton-Coryell SWCD office and will work under the direction of the 

SWCD, with assistance from the TSSWCB, Upper Leon SWCD, NRCS, and Watershed Coordinator, as needed.  The 

District Technician also will assist landowners in applying for and obtaining financial incentives to aid in 

implementation of BMPs prescribed in WQMPs.   

 

The District Technician will conduct annual status reviews on all WQMPs developed and certified through the course 

of this project to ensure that landowners implement BMPs as specified and agreed to in the WQMP implementation 

schedule.  The District Technician will track utilization of obligated financial incentives and assist landowners in 

utilizing these funds on schedule.  The District Technician will complete an aggregate final report which describes the 

success of the project including WQMPs developed, BMPs implemented, and financial incentives funds obligated and 

utilized.  

 

The District Technician also will work with TSSWCB, NRCS and the Watershed Coordinator to educate agricultural 

producers about water quality issues and how WQMPs and BMPs address NPS pollution from agriculture.  The 

Technician will work with commodity organizations, such as Texas and Southwestern Cattle Raisers Association 

(TSCRA), Independent Cattlemen's Association of Texas (ICA), Texas Farm Bureau (TFB), and others to educate their 

members about how BMPs can protect and enhance the value of their operation and achieve water quality goals for the 

watershed at the same time.  The Technician will cooperate and communicate with the Leon River Watershed Steering 

Committee in order to effectively and efficiently achieve project goals and to summarize activities and achievements 

made throughout the course of this project. 
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The Leon River Watershed 
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Tasks, Objectives and Schedules 

 

Task 1 Project Administration 

Costs Federal $39,773 Non-Federal $0 Total $39,773 

Objective To effectively administer, coordinate and monitor all work performed under this project including 

technical and financial supervision and preparation of status reports. 

Subtask 1.1 The Hamilton-Coryell SWCD will prepare electronic quarterly progress reports (QPRs) for 

submission to the TSSWCB. QPRs shall document all activities performed within a quarter and shall 

be submitted by the 15
th
 of January, April, July and October. QPRs shall be distributed to all Project 

Partners. 

Start Date: Month 1 Completion Date: Month 36 

Subtask 1.2 The Hamilton-Coryell SWCD will perform accounting functions and will submit appropriate 

Reimbursement Forms to TSSWCB at least monthly. 

Start Date: Month 1 Completion Date: Month 36 

Subtask 1.3 The Hamilton-Coryell SWCD will host coordination meetings or conference calls with the TSSWCB 

Project Manager, TSSWCB Field Representative and Extension, at least quarterly, to discuss project 

activities, project schedule, communication needs, deliverables, and other requirements. The 

Hamilton-Coryell SWCD will develop lists of action items needed following each project 

coordination meeting and distribute to project personnel. 

Start Date: Month 1 Completion Date: Month 36 

Subtask 1.4 Hamilton-Coryell SWCD will complete one financial audit during the project period.   

Start Date: Month 1 Completion Date: Month 36 

Subtask 1.5 The Hamilton-Coryell SWCD will develop a final report at the culmination of the project. At a 

minimum the Final Report shall describe the success of the project including WQMPs developed, 

BMPs implemented, and funds obligated and utilized. 
Start Date: Month 1 Completion Date: Month 36 

Deliverables  Quarterly Progress Reports in electronic format 

 Reimbursement forms and necessary documentation in hard copy format 

 Final Report in electronic and hard copy formats 

 

 

 

Tasks, Objectives and Schedules  

  

Task 2 Promotion and  Implementation of the TSSWCB WQMP Program 

Costs Federal $94,725 Non-Federal $0 Total $94,725 

Objective To promote WQMP development and implementation, encourage participation, and provide 

technical assistance to agricultural producers for the development and implementation of WQMPs. 

Promote the availability of financial incentives to support BMP implementation. Track 

implementation of WQMPs to achieve load reductions as identified in the Leon River WPP. 

Subtask 2.1 The Hamilton-Coryell SWCD will hire one District Technician to promote, develop, and implement 

WQMPs. 

Start Date: Month 1 Completion Date: Month 36 

Subtask 2.2 The District Technician will identify landowners in priority areas to distribute notifications 

announcing the availability of technical assistance and financial incentives for developing and 

implementing WQMPs. The District Technician will develop and distribute flyers, brochures, letters, 

news releases and other appropriate promotional publications to encourage participation from 

agricultural producers. TSSWCB must approve all announcements, letters and publications prior to 

distribution. 

Start Date: Month 1 Completion Date: Month 36 



TSSWCB CWA §319(h) 

Project 14-03  
2-7-17 

Page 9 of 14 

 

Subtask 2.3 The District Technician will work with TSSWCB, NRCS and the Leon River Watershed Coordinator 

to educate producers about water quality issues and how WQMPs and BMPs address pollutant 

contamination from agriculture.   

Start Date: Month 1 Completion Date: Month 36 

Subtask 2.4 The District Technician will work with commodity organizations, such as Texas and Southwestern 

Cattle Raisers Association (TSCRA), Independent Cattlemen's Association of Texas (ICA), and 

Texas Farm Bureau (TFB), to educate their members on this opportunity to enhance the value of 

their operation and achieve water quality goals for the watershed at the same time.   

Start Date: Month 1 Completion Date: Month 36 

Subtask 2.5 The District Technician, with assistance from NRCS and TSSWCB, will assist landowners in the 

development of WQMPs and associated Prescribed Grazing Plans. The District Technician will 

develop at least 9 WQMPs. Noting that the 2020 goal of the Leon River WPP is to have 306 

WQMPs, the District Technician shall strive to develop additional WQMPs beyond the 9. 
Start Date: Month 1 Completion Date: Month 36 

Subtask 2.6 The District Technician, with assistance from NRCS and TSSWCB, will assist landowners in 

applying for and obtaining financial incentives to aid in implementation of BMPs prescribed in 

WQMPs. $135,000 in CWA §319(h) funding (TSSWCB projects 14-02, $85,000; 13-02, $50,000 ) is 

available as financial incentive through the TSSWCB WQMP Program. Landowners shall be eligible 

to receive a maximum financial incentive amount of $15,000 from the TSSWCB §319(h) funds. The 

maximum financial incentive rate shall not exceed 60% of the cost of implementation of the BMPs. 

The remaining 40% will be provided by the landowner. 

Financial incentives will be based on actual costs not to exceed the average cost of the practice. 

Start Date: Month 1 Completion Date: Month 36 

Subtask 2.7 The District Technician will prioritize WQMP development and financial incentive applications 

consistent with the priority areas identified in the WPP.  

Start Date: Month 1 Completion Date: Month 36 

Subtask 2.8 The District Technician will conduct annual status reviews on all WQMPs developed and certified 

through the course of this project and any existing WQMPs (certified prior to this project) in the 

Leon River watershed to ensure that landowners implement BMPs as specified and agreed to in the 

WQMP implementation schedule. The District Technician will document any follow-up technical 

assistance needed or necessary modifications to the WQMP implementation schedule. 

Start Date: Month 1 Completion Date: Month 36 

Subtask 2.9 The District Technician will track utilization of obligated financial incentives. The District 

Technician, with assistance from TSSWCB and NRCS, will assist landowners in utilizing obligated 

financial incentives on schedule. 

Start Date: Month 1 Completion Date: Month 36 

Subtask 2.10 To encourage the use of soil testing in support of Nutrient Management (590), the Hamilton-Coryell 

SWCD, will assist holders of WQMPs in the acquisition of current soil tests. This project will pay up 

to $10 per soil test sample; this project will pay for all soil tests necessary to comply with soil testing 

frequencies described in each WQMP and consistent with the NRCS practice standard for Nutrient 

Management (590). Soil tests paid for with project funding must be completed by a public soil 

testing laboratory, such as the Texas A&M AgriLife Extension Service Soil, Water and Forage 

Testing Laboratory. 

Start Date: Month 1 Completion Date: Month 36 

Subtask 2.11 The District Technician will create a spreadsheet and map describing and showing the location of all 

WQMPs developed and BMPs implemented through the project. The map will not reveal the identity 

or exact location of any producer. 

Start Date: Month 1 Completion Date: Month 36 

Subtask 2.12 The District Technician will meet monthly with the Hamilton-Coryell SWCD and other parties to 

efficiently and effectively achieve project goals; summarize activities and achievements made 

throughout the course of this project; and discuss project activities, project schedule, communication 
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needs, deliverables, and other requirements.  

Start Date: Month 1  Completion Date: Month 36 

Subtask 2.13 The District Technician will cooperate and communicate with the Leon River Watershed Coordinator 

in order to efficiently and effectively achieve project goals and to summarize activities and 

achievements made throughout the course of this project. Specifically, the District Technician will, at 

least, participate in any stakeholder meetings held under the auspices of the Leon River Watershed 

Steering Committee. 

Start Date: Month 1 Completion Date: Month 36 

Deliverables  Promotional and educational publications, as developed and distributed 

 Status reviews for WQMPs 

 Map of project area showing location of WQMPs developed; map will not reveal the identity of 

any landowner 

 

 

Project Goals (Expand from Summary Page) 

 

 Provide technical assistance to agricultural producers for the development of Water Quality Management Plans 

(WQMPs) and implementation of Best Management Practices (BMPs) and track progress 

 Provide educational programs to increase stakeholders and citizens knowledge about water quality issues in the 

watershed 

 To conduct status reviews on WQMPs to track implementation success 

 To foster coordinated technical assistance between TSSWCB, SWCDs and NRCS 
 Inform and coordinate project efforts with the Leon River Watershed Steering Committee and Coordinator 

 

 

 

Measures of Success (Expand from Summary Page) 

 

 Provide needed technical assistance to agricultural producers 

 Development and implementation of WQMPs 

 Implementation of agricultural management measures outlined in the Leon River WPP 

 Reduction in potential pollutant loads of streams from NPS pollution from agricultural operations 
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2012 Texas NPS Management Program Reference (Expand from Summary Page) 

 

Components, Goals, and Objectives 

Component One – Explicit short- and long-term goals, objectives and strategies that protect surface and ground water. 

Long-Term Goal – Protect and restore water quality affected by NPS pollution through assessment, implementation, 

and education. 

 Objective 1 – Focus NPS abatement efforts, implementation strategies, and available resources in watersheds and 

aquifers identified as impacted by nonpoint source pollution. 
 Objective 2 – Support the implementation of state, regional, and local programs to prevent NPS pollution through 

assessment, implementation, and education. 

 Objective 3 – Support the implementation of state, regional, and local programs to reduce NPS pollution, such as 

the implementation of strategies defined in TMDL I-Plans, WPPs, and other water planning efforts in the state.. 

Short-Term Goal Two – Implementation – Coordinate the NPS Program to support the implementation of TMDL I-

Plans …and other state, regional, and local plans/programs to reduce NPS pollution …[by] target[ing] implementation 

activities to the areas identified as impacted 

 Objective A – Work with regional and local entities to determine priority areas and develop and implement 

strategies to address NPS pollution in those areas. 

 Objective B – Develop and implement BMPs to address constituents of concern or waterbodies not meeting water 

quality standards in watersheds indentified as impacted by NPS pollution 

 Objective D – Implement TMDL I-Plans, WPPs, and other state, regional, and local plans developed to restore 

and maintain water quality in waterbodies identified as impacted by NPS pollution. 

Short-Term Goal Three – Education – Conduct education and technology transfer activities to increase awareness of 

NPS pollution and activities which contribute to the degradation of water bodies, including aquifers, by NPS pollution 

 Objective A – Enhance existing outreach programs at the state, regional, and local levels to maximize the 

effectiveness of NPS education. 

 Objective D – Conduct outreach through the CRP, AgriLife Extension, SWCDs, and others to enable 

stakeholders and the public to participate in decision-making and provide a more complete understanding of 

water quality issues and how they relate to each citizen. 

 Objective G – Implement public outreach and education to maintain and restore water quality in water bodies by 

NPS pollution. 

Component Two – Working partnerships and linkages to appropriate state, regional, and local entities, private sector 

groups, and federal agencies. 

Component Three – Balanced approach that emphasizes both statewide NPS programs and on-the-ground management 

of individual watersheds. 

Component Four – Abatement of water quality impairments from NPS pollution and prevention of significant threats to 

water quality from present and future NPS activities. 
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Estimated Load Reductions Expected  

 

Estimated load reductions expected from implementing this project are based on information in the Leon River WPP, 

primarily table 8.1, 8.2, and 8.3. 

 

The goals of the Leon River WPP are to reduce nonpoint source loadings of bacteria (impairment) from identified 

sources within the watershed. Management measures contained in the WPP focus on bacteria reduction, but through 

implementing the management measures, reductions in nutrient loading will also be realized. This proposal will address 

nonpoint source loadings from agricultural nonpoint sources through development of Water Quality Management Plans 

for agricultural operations in the watershed.  Currently there are 123 certified WQMPs in the Comanche County portion 

of the Leon River watershed, 32 in Hamilton County portion, and 16 in Coryell County portion, which equates to 

approximately 72,000 acres within the three counties. 

 

In order to calculate estimated load reductions, we assumed that, consistent with Subtask 2.5 (and pages 80-81 of the 

WPP), all WQMPs to be implemented are assumed to be in subwatersheds with the greatest number of operations, 

operations with the greatest number of animal units, and particularly those located closest to streams and drainage 

areas. The load reduction from the District Technician agricultural education component in this project is consistent 

with Table 5.2 for the total load reduction (over the 10 year implementation schedule). 

 

Management Measure 
Estimated E. coli Load Reductions Expected 

(org/day) 

District 

Technician 

Full WPP Implementation 2,458 x 10
6
 

This Project 80 x 10
6
 

 

Participation in the TSSWCB WQMP Program by individual ranchers and farmers is voluntary. The decision to 

participate is based on a number of factors, including the producer’s ability to provide the cost-share match (40% in this 

project). Adoption of BMPs and participation in the WQMP Program by producers is highly dependent on the success 

or failure of outreach and education initiatives and social marketing campaigns. Effectiveness of particular BMPs in 

reducing pollutants is dependent on a myriad of factors, including natural weather phenomena and the ability of 

producers to correctly install, operate, maintain or manage the BMP. There will be complementary nitrogen and 

sediment load reductions achieved from livestock and cropland WQMPs, and supplementary bacteria load reductions 

achieved from livestock and cropland WQMPs. With these factors accounted for, the estimated load reductions to be 

expected, as presented above, should be regarded as the “best case scenario” with probability that actual load reductions 

achieved will be less. 

 

The mechanism for reporting pollutant load reductions achieved through implementation of BMPs funded with CWA 

§319(h) monies is through the EPA Grants Reporting and Tracking System (GRTS). Actual load reductions achieved 

can only be reported after the BMPs are installed and operational.  

 

 

 

EPA State Categorical Program Grants – Workplan Essential Elements 

FY 2011-2015 EPA Strategic Plan Reference 

Strategic Plan Goal – Goal 2 Protecting America’s Waters 

Strategic Plan Objective – Objective 2.2 Protect and Restore Watersheds and Aquatic Ecosystems 
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Part III – Financial Information 

 

 

Budget Summary 

 

Federal $ 134, 498 % of total project  100% 

Non-Federal $ 0 % of total project (≥ 40%)  0% 

Total $ 134, 498 Total  100% 

 

Category Federal Non-Federal Total 

Personnel $ 108,700 $ 0 $ 108,700 

Fringe Benefits $ 8,912 $ 0 $ 8,912 

Travel $ 10,836 $ 0 $ 10,836 

Equipment $ 0 $ 0 $ 0 

Supplies $ 2,900 $ 0 $ 2,900 

Contractual $ 2,500 $ 0 $ 2,500 

Construction $ 0 $ 0 $ 0 

Other $ 650 $ 0 $ 650 

    

Total Direct Costs $ 134,498 $ 0 $ 134,498 

Indirect Costs (≤ 15%) $ 0 $ 0 $ 0 

    

Total Project Costs $ 134,498 $ 0 $ 134,498 
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Budget Justification (Federal) 

 

Category Total Amount Justification 

Personnel $ 108,700 

 

1 full-time technician for 3 years ($103,300) 

1 part-time Bookkeeper @ $15/hr for 10hrs/month for 3 years ($5,400) 

Fringe Benefits $ 8,912 Fringe benefits calculated not to exceed 8.5% 

Travel $ 10,836 6,000 miles/yr @ state rate ($10,080)  

Per diem @ $46/day and hotel expenses @ $80/night for 6 overnight 

trips ($756)  

Equipment $ 0 N/A 

Supplies $ 2,900 Office supplies include pens, pencils, paper, printer cartridges, folders, 

envelopes, mailing labels, flash drives, etc. for SWCD @ $25/month for 

3 years ($900,); laptop and printer @ $2,000 

Contractual* $ 2,500 Financial audit for Hamilton-Coryell SWCD 

Construction $ 0 N/A 

Other $ 650 Job posting ($400); Soil tests (25 soil samples at $10/test)  

Indirect $ 0 N/A 

 

Budget Justification (Non-Federal) 

 

Category Total Amount Justification 

Personnel $ 0 N/A 

Fringe Benefits $ 0 N/A 

Travel $ 0 N/A 

Equipment $ 0 N/A 

Supplies $ 0 N/A 

Contractual $ 0 N/A 

Construction $ 0 N/A 

Other $ 0 N/A 

Indirect $ 0 N/A 

 

 

 

 

 


